

Appendix B Construction Programme

| Item | Name | 2021 | | 2022 | | | | 2023 | | | | 2024 | | | | 2025 | | | |
|------|---------------------------------------|------|----|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
| | | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| 1 | Site Establishment and Enabling Works | ■ | | | | | | | | | | | | | | | | | |
| 2 | Bridge SR22 | | | | | | | | | | | | | | | | | | |
| 2a | Utilities Works | | | ■ | ■ | | | | | | | | | | | | | | |
| 2b | Foundation Works | ■ | ■ | ■ | ■ | ■ | ■ | | | | | | | | | | | | |
| 2c | Piers and Deck Construction | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| 2d | ABWF, MEP, System & Road Works | | | | | | | | | | | | | | | | ■ | ■ | |
| 3 | Bridge SR23 | | | | | | | | | | | | | | | | | | |
| 3a | Utilities Works | | | ■ | ■ | | | | | | | | | | | | | | |
| 3b | Foundation Works | ■ | ■ | ■ | ■ | ■ | ■ | | | | | | | | | | | | |
| 3c | Piers and Deck Construction | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| 3d | ABWF, MEP, System & Road Works | | | | | | | | | | | | | | | | | ■ | ■ |
| 4 | Bridge SR24 | | | | | | | | | | | | | | | | | | |
| 4a | Utilities Works | | | ■ | ■ | | | | | | | | | | | | | | |
| 4b | Foundation Works | ■ | ■ | ■ | ■ | ■ | ■ | | | | | | | | | | | | |
| 4c | Piers and Deck Construction | | | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| 4d | ABWF, MEP, System & Road Works | | | | | | | | | | | | | | | | | | ■ |

(Tentative and indicative only)